

WEB UPDATE STATUS AS ON 11 MAR 15
AFNHB COIMBATORE PROJECT

1. The board wishes to inform all allottees that the property tax & electricity charges for the shopping complex have been deposited with the Coimbatore corporation. In addition to above the following additional civil works as requested by society members have also been executed at site during last six months:-

- | | |
|--|---------------|
| (a) Covering of STP | – Rs 357500/- |
| (b) Road widening (Near J Block) | - Rs 79296/- |
| (c) Laying of water pipelines (Tapping from Main water pipeline to society main gate and then connecting it with the internal water pipelines) & interconnection of RO plants. | – Rs 503325/- |
| (d) Vermi-Compose Yard
(Covering Vermi Compose Yard in all 4 directions) | – Rs 202040/- |
| (e) Steel sheets to cover gaps between gates(To prevent dog menace) | – Rs 7150/- |

2. The community centre complex has been vacated and offered to the society for taking over.

3. The testing of flush water from STP to all DUs is in progress.

4. The project office has handed over **345** DUs out of **372** DUs and the remaining **27** DUs are ready for handing over. The board has intimated all the balance DUs allottees that it will charge penalty if the DUs are not taken over by the allottee by end March 2015.