

WEB UPDATE ONGOING PROJECTS: AFNHB

MEERUT

- AFTER ISSUE OF OCCUPANCY CERTIFICATE BY MDA 95 DUs HAVE BEEN HANDED OVER TO THE ALLOTTEES TILL MARCH 2020 PRIOR LOCKDOWN.

- THE FOLLOWING COMMON SERVICES ARE AVAILABLE AND FUNCTIONAL AT THE SITE:-
 - * ELECTRIC POWER SUPPLY WITH AUTOMATED BACKUP SYSTEM.
 - * WATER TREATMENT PLANT
 - * ROADS AND PARKING AREAS.
 - * COMMUNITY CENTRE.
 - * SWIMMING POOL COMPLETED WITH ALL MECHANICAL EQUIPMENTS FITTED.
 - * LIFTS FUNCTIONAL.
 - * FIRE FIGHTING EQUIPMENT TO BE PURCHASED AND INSTALLED.

- MINOR FINISHING WORKS ARE IN PROGRESS AND MAJORITY OF WORK IN REMAINING 04 BLOCKS VIZ. B, C, D AND E ARE AT ADVANCE STAGE OF COMPLETION.

- PROCESS FOR OBTAINING COMPLETION CERTIFICATE OF COMPLETE PROJECT HAS BEEN INITIATED