

WEB UPDATE AS ON 10 NOV 15
AFNHB SILIGURI PROJECT

- 1. Plan Approvals:** As an outcome of rigorous follow up by the Project Director and HQ AFNHB, the concerned statutory authority has issued a discounted fee notice for Plan approvals. The payable fees are being deposited to ensure early plan approvals.
- 2. Electrical Scheme Approval:** Observations raised by the concerned statutory authority on the proposals submitted by the Board have been addressed and the approval is likely to be obtained shortly.
- 3. Prequalification of Civil Contractor:** Due to the inadequate response to the Advertisement for Prequalification of Contractors for the project, the Board is liaising with the reputed Government agencies in the field to ensure wider participation & healthy competition in the tendering procedure.