

WEB UPDATE – 17 JAN 2020

MEERUT

PROJECT IS NEARING COMPLETION AND IS LIKELY TO GET COMPLETED BY END MAR 2020. THE HANDING OVER OF DWELLING UNITS IS UNDER PROGRESS PROGRESSIVELY. AFNHB IS CONTACTING INDIVIDUAL ALLOTTEES AS AND WHEN THEIR DWELLING UNITS ARE BEING READIED.

MYSORE

MYSORE PROJECT IS PROGRESSING SATISFACTORILY AND IS LIKELY TO BE COMPLETED BY END JUNE 2020. **THE DRAW OF LOTS IS SCHEDULED IN FIRST WEEK OF MARCH 2020.** FIRM DATES WILL BE PROMULGATED.

JAIPUR

JAIPUR PROJECT IS PROGRESSING SATISFACTORILY AND IS LIKELY TO BE COMPLETED BY JUNE 2020. **THE DRAW OF LOTS IS SCHEDULED IN LAST WEEK OF FEB 20.** FIRM DATES WILL BE PROMULGATED.