

## **WEB UPDATE – MYSORE (27 NOV 20)**

### **UPDATE ON AFNHB MYSORE PROJECT**

The progress of different blocks of AFNHB Mysore project is as indicated below:-

BLOCK NO's	PDC's
05	30 Dec
1A	30 Dec
1B	30 Jan
1C	30 Jan
2B	20 Feb
2C	20 Feb
Club House	30 Mar

Based on the above progress update, the draw of lots for the specific units is scheduled for 15 Jan 21 at site. Firm schedule will be intimated by IIIrd week of Dec 20.