

Progress Of Greater Mohali As On 23 Jan 17

Tower 'A'
Work completed in Totality



Total No of DUs
No. of DUs Handed over
Common Area including lift and Fire works

= 39
= **39**
= Common Area not yet taken over.
Lifts taken over.
Fireman line-functional

Status

Touching up of paint in common Area is pending. Fire fighting Equipments & accessories in the custody of the contractor

Progress Of Greater Mohali As On 23 Jan 17

Tower 'B'
Work completed in Totality



Total No of DUs
No. of DUs Handed over
Common Area including lift and Fire works

= 51
= **51**
= Common Area not yet taken over.
Lifts taken over.
Fireman line-functional

Status

Touching up of paint in common Area is pending. Fire fighting Equipments & accessories in the custody of the contractor

Progress Of Greater Mohali As On 23 Jan 17

Tower 'C'
Work completed in Totality



Total No of DUs	=	51
No. of DUs Handed over	=	50 (Only one DU is yet to be taken over by allottees)
Common Area including lift and Fire works	=	Common Area not yet taken over. Lifts taken over. Fireman line-functional
		<u>Status</u> Touching up of paint in common Area is pending. Fire fighting Equipments & accessories in the custody of the contractor

Progress Of Greater Mohali As On 23 Jan 17

Tower 'D'
Work completed in Totality



Total No of DUs

= 51

No. of DUs Handed over

= **49**

(Only **one** DU is yet to be taken over by allottees)

Common Area including lift and
Fire works

= Common Area and Lifts taken over.

Fireman line-functional

Status

Fire fighting Equipments & accessories locked in
the shafts and in custody of the society.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'E'
Work completed in Totality



Total No of DUs

= 51

No. of DUs Handed over

= 48

(Only **one** DU is yet to be taken over by allottees)

Common Area including lift and
Fire works

= Common Area and lifts not yet taken over.

Fireman line-functional

Status

Touching up of paint in common Area is **completed**. Fire fighting Equipments & accessories in the custody of the contractor

Progress Of Greater Mohali As On 23 Jan 17

Tower 'F'
Work completed in Totality



Total No of DUs

= 51

No. of DUs Handed over

= **50**

(Only **one** DU is yet to be taken over by allottees)

Common Area including lift and
Fire works

= Common Area and lifts not yet taken over.
Fireman line-functional.

Status

Touching up of paint in common Area is
completed. Fire fighting Equipments &
accessories in the custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'G'
Work completed in Totality



Total No of DUs

= 51

No. of DUs Handed over

= **50**

(Only **one** DU is yet to be taken over by allottees)

Common Area including lift and
Fire works

= Common Area and lifts not yet taken over.

Fireman line-functional.

Status

Touching up of paint in common Area is pending.

Fire fighting Equipments & accessories in the
custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'H'
Work completed in Totality



Total No of DUs

= 51

No. of DUs Handed over

= 45

(Only **six** DU is yet to be taken over by allottees)

Common Area including lift and
Fire works

= Common Area and lifts not yet taken over.

Fireman line-functional.

Status

Touching up of paint in common Area is pending.

Fire fighting Equipments & accessories in the
custody.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'I'
Work completed in Totality



Total No of DUs

= 51

No. of DUs Handed over

= **49**

(Only **two** DU is yet to be taken over by allottees)

Common Area including lift and
Fire works

= Common Area and lifts not yet taken over.
Fireman line-functional.

Status

Touching up of paint in common Area is pending.
Fire fighting Equipments & accessories in the
custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'J'

Work completed in Totality



Total No of DUs

= 40

No. of DUs Handed over

= **28**

(Only **twelve** DU is yet to be taken over by allottees)

Common Area including lift
and Fire works

= Common Area and lifts not yet taken over.

Fireman line-functional.

Status

Touching up of paint in common Area is pending.
Fire fighting Equipments & accessories in the
custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'K'
Work completed in Totality



Total No of DUs = 42

No. of DUs Handed over = **20**

(Only **twenty-two** DU is yet to be taken over by allottees)

Common Area including lift and Fire works = Common Area & Lifts not yet taken over.

Fireman line-functional

Status

Touching up of paint in common Area is pending. Fire fighting Equipments & accessories in the custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'L'
Work completed in Totality



Total No of DUs = 55

No. of DUs Handed over = 47

Common Area including lift and
Fire works

(Only **eight** DU is yet to be taken over by allottees)

Common Area & Lifts not yet taken over.

Fireman line-functional

Status

Touching up of paint in common Area is pending. Fire fighting Equipments & accessories in the custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'M'
Work completed in Totality



Total No of DUs

= 42

No. of DUs Handed over

= **34**

(Only **eight** DU is yet to be taken over by allottees)

Common Area including lift
and Fire works

= Common Area & Lifts not yet taken over.

Fireman line-functional

Status

Touching up of paint in common Area is pending.
Fire fighting Equipments & accessories in the
custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'N'
Work completed in Totality



Total No of DUs

= 42

No. of DUs Handed over

= **33**

(Only **nine** DU is yet to be taken over by allottees)

Common Area including lift
and Fire works

= Common Area & Lifts not yet taken over.

Fireman line-functional

Status

Touching up of paint in common Area is pending.
Fire fighting Equipments & accessories in the
custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'O'
Work completed in Totality



Total No of DUs = 40

No. of DUs Handed over = **16**

(Only **twenty four** DU is yet to be taken over by allottees)

Common Area including lift = Common Area & Lifts not yet taken over.

and Fire works = Fireman line-functional

Status

Touching up of paint in common Area is pending. Fire fighting Equipments & accessories in the custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'P'
Work completed in Totality



Total No of DUs = 51
No. of DUs Handed over = **47**

Common Area including lift = (Only **four** DU is yet to be taken over by allottees)
and Fire works = Common Area & Lifts not yet taken over.
Fireman line-functional

Status

Touching up of paint in common Area is pending. Fire fighting Equipments & accessories in the custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'Q'
Work completed in Totality



Total No of DUs = 53

No. of DUs Handed over = **50**

(Only **three** DU is yet to be taken over by allottees)

Common Area including lift and Fire works = Common Area & Lifts not yet taken over.
Fireman line-functional

Status

Touching up of paint in common Area is pending. Fire fighting Equipments & accessories in the custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'R'
Work completed in Totality



Total No of DUs = 54

No. of DUs Handed over = **46**

(Only **eight** DU is yet to be taken over by allottees)

Common Area including lift and Fire works = Common Area & Lifts not yet taken over.

Fireman line-functional

Status

Touching up of paint in common Area is pending. Fire fighting Equipments & accessories in the custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'S'
Work completed in Totality



Total No of DUs = 54

No. of DUs Handed over = **48**

(Only **six** DU is yet to be taken over by allottees)

Common Area including lift and Fire works = Common Area & Lifts not yet taken over.

Fireman line-functional

Status

Touching up of paint in common Area is pending. Fire fighting Equipments & accessories in the custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'T'
Work completed in Totality



Total No of DUs = 51

No. of DUs Handed over = 45

(Only **six** DU is yet to be taken over by allottees)

Common Area including lift and Fire works = Common Area & Lifts not yet taken over.
Fireman line-functional

Status

Touching up of paint in common Area is pending. Fire fighting Equipments & accessories in the custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'U'
Work completed in Totality



Total No of DUs = 51

No. of DUs Handed over = **47**

(Only **four** DU is yet to be taken over by allottees)

Common Area including lift = Common Area & Lifts not yet taken over.
and Fire works Fireman line-functional

Status

Touching up of paint in common Area is pending. Fire fighting Equipments & accessories in the custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'V'
Work completed in Totality



Total No of DUs = 54

No. of DUs Handed over = **45**

(Only **nine** DU is yet to be taken over by allottees)

Common Area including lift = Common Area & Lifts not yet taken over.

and Fire works Fireman line-functional

Status

Touching up of paint in common Area is pending. Fire fighting Equipments & accessories in the custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'W'

Work completed in Totality



Total No of DUs = 54

No. of DUs Handed over = 47

(Only **seven** DU is yet to be taken over by allottees)

Common Area including lift = Common Area & Lifts not yet taken over.
and Fire works Fireman line-functional

Status

Touching up of paint in common Area is pending. Fire fighting Equipments & accessories in the custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'X'
Work completed in Totality



Total No of DUs = 54
No. of DUs Handed over = **48**

Common Area including lift
and Fire works

(Only **six** DU is yet to be taken over by allottees)
Common Area & Lifts not yet taken over.
Fireman line-functional

Status

Touching up of paint in common Area is pending. Fire fighting Equipments & accessories in the custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'Y'
Work completed in Totality



Total No of DUs = 54

No. of DUs Handed over = **39**

(Only **fifteen** DU is yet to be taken over by allottees)

Common Area including lift = Common Area & Lifts not yet taken over.
and Fire works Fireman line-functional

Status

Touching up of paint in common Area is pending. Fire fighting Equipments & accessories in the custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Tower 'Z'
Work completed in Totality



Total No of DUs = 54

No. of DUs Handed over = 37

(Only **seventeen** DU is yet to be taken over by allottees)

Common Area including lift = Common Area & Lifts not yet taken over.
and Fire works Fireman line-functional

Status

Touching up of paint in common Area is pending. Fire fighting Equipments & accessories in the custody of the contractor.

Progress Of Greater Mohali As On 23 Jan 17

Clock Tower
Work completed in Totality



Clock Tower: The Clock is mounted with GPS and is fully functional. **The clock Tower is in the custody of JVT Society.**

Landscaping
Work completed in Totality



Arboriculture & Irrigation System: To improve greenery, approximately 160 ornamental & flowering plants have been planted along the boundary wall. In addition, about 700 shrubs, creepers have been planted in the central lawn and more such plants are being planned to be planted to fill the gaps. The controller unit for the irrigation system has been installed and PLC setting is in progress. With the installation of the controlling unit, the irrigation system to the arboriculture will become fully automatic and will provide irrigation water to the lawns in sequence to the entire complex.