

WEB UPDATE STATUS AS ON 10 MAR 15
AFNHB JAIPUR PHASE-II PROJECT

1. The constructional activities in the project are in full swing. Currently, Manpower of more than 350 personals of different trades are deployed at site.
2. The foundation work in all the 11 towers is completed. The tower wise progress of work is as under:

Category	Tower Name	Status
Officers 4 BHK DUs	Tower A	Basement, Raft casted
	Tower B	Basement roof casted
	Tower C	Basement roof casted
	Tower D	Stilt roof casted
	Tower E	First floor roof casted
	Tower F	First floor roof casted
Others 3 BHK DUs	Tower G	First floor roof casted
	Tower H	First floor roof casted
	Tower J	Stilt roof casted
Others 2 BHK DUs	Tower K	Stilt roof casted
	Tower L	Basement, Raft casted

3. The physical progress of work is about 13% while the financial progress is 12.21%. The progress of work is as per schedule.
4. The board would like to inform the interested personnel that registration for the scheme has been reopened upto priority IV. Those interested may visit the AFNHB website and apply as per the procedure give at Website for filling vacancies in the project.
5. The last date for registration of interested personnel is upto **31 Mar 15**.