

WEB UPDATE AS ON 28 OCT 2015

AFNHB DEHRADUN PHASE – II PROJECT

1. Various activities and works progress are as follows:-
 - (a) Internal plastering in Tower A-2 is in progress.
 - (b) External plastering on Towers (A2- one & B2-two) are in progress.
 - (c) PVC pipe fixing work in two Towers of B2 category are in progress.
 - (d) Shuttering, reinforcement & casting of water tank and head room on Towers (A2-one, B1-one and B2-two) are in progress.
 - (e) Balcony railing fixing in Towers (B2-two) and staircase railing in Tower (A2-one) are in progress.
 - (f) Tiles fixing work in Towers (B2-two) is in progress.
 - (g) STP balance civil work in progress.
 - (h) Brick work of lift well opening in Tower (B2-one) in progress.
 - (j) Electrical conduiting in Toweres (B1-two) in progress.
 - (k) Electrical connectivity and energisation of Lifts in Towers (A1-two) in progress.
2. The Board is closely monitoring the progress of all ongoing works so as to ensure meeting the timeliness published in our earlier Web-update.
3. Presently manpower in excess of 150 Nos. is working at site.