

PROGRESS OF GREATER MOHALI AS ON 17 Jun 18

MAJOR ACTIVITIES UNDERTAKEN SINCE LAST WEB UPDATE

1. Handing Taking Over.

- **Package - II:** - 678 out of 741 (91.50%) flats handed over.

2. Ongoing Works.

- The repair work of expansion joint of basement behind towers N & O and amphitheatre area is in progress, with 60% of work completed.
- The Fire Fighting System is operational and handing over of Fire Fighting System of individual towers to the Society is in progress.
- The construction of Rain Water Harvesting pits is in progress.
- The preparation of handing over balance lifts to the society is in progress. Observations noted by the Society while taking over lifts have since been liquidated.
- The work on manual operational of the HVAC system in basement area completed, however auto mode functional checks is pending.

3. Following additional work as desired by the society are under consideration:

- (a) Re-marking of open parking.
- (b) Fitment of fire cabinet in the basement passage area.
- (c) Connection of rain water pipes of Podium to the rain chamber.